

## FY 2024 Board of Regents & OSP Deadlines for BoRSF Competition

### By Date:

- 9/4      OSP deadline for PI to email internal ENH NOI form to [osp@lsu.edu](mailto:osp@lsu.edu)  
OSP deadline for PI to upload ITRS NOI into LOGAN  
OSP deadline for PI to upload P-o-C/P NOI into LOGAN  
OSP deadline for PI to upload RCS NOI into LOGAN  
OSP deadline for PI to upload RCS (1-Year) NOI into LOGAN
- 9/11      BoR deadline for ITRS NOI (LOGAN submission)**  
**BoR deadline for P-o-C/P NOI (LOGAN submission)**  
**BoR deadline for RCS NOI (LOGAN submission)**  
**BoR deadline for RCS (1-Year) NOI (LOGAN submission)**
- 10/3      OSP deadline for PI to upload ATLAS NOI to LOGAN
- 10/10    BoR deadline for ATLAS NOI (LOGAN submission)**  
OSP deadline for PI to route DEPT ENH proposals in GeauxGrants
- 10/15    *BoR deadline for PI to submit questions regarding RFPs***
- 10/17    OSP deadline for PI to route ITRS proposals in GeauxGrants  
OSP deadline for PI to route P-o-C/P proposals in GeauxGrants
- 10/21    OSP deadline for PI to route SREB in GeauxGrants
- 10/24    BoR deadline for ENH proposals (LOGAN submission)**  
OSP deadline for PI to route RCS proposals in GeauxGrants  
OSP deadline for PI to route RCS (1-Year) proposals in GeauxGrants
- 10/31    BoR deadline for ITRS proposals (LOGAN submission)**  
**BoR deadline for P-o-C/P proposals (LOGAN submission)**
- 11/4      BoR deadline for SREB proposals (LOGAN submission)**
- 11/7      BoR deadline for RCS proposals (LOGAN submission)**  
**BoR deadline for RCS (1-Year) proposals (LOGAN submission)**  
OSP deadline for PI to route ATLAS proposals in GeauxGrants
- 11/21    BoR deadline for ATLAS proposals (LOGAN submission)**

**By Program:**

ITRS: PI uploads NOI into LOGAN and releases to OSP—**9/4, Wed**  
NOI submission to BoR—**9/11, Wed**  
PI routes proposal to OSP (in GeauxGrants)—**10/17, Thu**  
Proposal submitted to BoR (LOGAN)—**10/31, Thu**

Proof of Concept/Prototype: PI uploads NOI into LOGAN and releases to OSP—**9/4, Wed**  
NOI submission to BoR—**9/11, Wed**  
PI routes proposal to OSP (in GeauxGrants)—**10/17, Thu**  
Proposal submitted to BoR (LOGAN)—**10/31, Thu**

RCS: PI uploads NOI into LOGAN and releases to OSP—**9/4, Wed**  
NOI submission to BoR—**9/11, Wed**  
PI routes proposal to OSP (in GeauxGrants) —**10/24, Thu**  
Proposal submitted to BoR (LOGAN)—**11/7, Thu**

RCS (1-Year): PI uploads NOI into LOGAN and releases to OSP—**9/4, Wed**  
NOI submission to BoR—**9/11, Wed**  
PI routes proposal to OSP (in GeauxGrants) —**10/24, Thu**  
Proposal submitted to BoR (LOGAN)—**11/7, Thu**

Comprehensive ENH: PI submits internal NOI form to osp@lsu.edu – **9/4, Wed**  
PI routes proposal to OSP (in GeauxGrants)—**10/10, Thu**  
Proposal submitted to BoR (LOGAN)—**10/24, Thu**

Targeted ENH: PI submits internal NOI form to osp@lsu.edu – **9/4, Wed**  
PI routes proposal to OSP (in GeauxGrants)—**10/10, Thu**  
Proposal submitted to BoR (LOGAN)—**10/24, Thu**

ATLAS: PI uploads NOI into LOGAN and releases to OSP— **10/3, Thu**  
NOI submission to BoR—**10/10, Thu**  
PI routes proposal to OSP (in GeauxGrants)—**11/7, Thu**  
Proposal submitted to BoR (LOGAN)—**11/21, Thu**

SREB: PI routes proposal to OSP (in GeauxGrants)—**10/21, Mon**  
Proposal submitted to BoR (LOGAN)—**11/4, Mon**